

5 YEAR WATERLINE REPLACEMENT PLAN

2019-20 Water Improvements

Main BTW John Davis & Henry Morgan-Buccaneer to Drainage Canal

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Henry Morgan & Mansvelt-Buccaneer to State Park

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Henry Morgan & Mansvelt-Buccaneer to Drainage Canal

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Fletcher Christian & Henry Morgan-Drainage Canal to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Install Hydrant on Bermuda Way

Projected 2019-20 Construction Costs **\$ 227,678.00**

2020-21 Water Improvements

Main BTW Jolly Roger & Jamaica Cove - Buccaneer to Jamaica Cove

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Jolly Roger & Jamacia Inn - Buccaneer to Basin Dr

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Blackbeard on RD - Buccaneer to State

Replace 2" Undersized Galv Watermain with 4" PVC Main

Blackbeard on RD - Buccaneer to Drainage Canal

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Blackbeard & Edward Teach - Line going to Apartment

Replace 1.25" Undersized PVC Watermain with 4" PVC Main

Main BTW Blackbeard & Edward Teach - Buccaneer to State Park

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Blackbeard & Edward Teach - Buccaneer to Drainage Canal

Replace 2" Undersized Galv Watermain with 4" PVC Main

Projected 2020-21 Construction Costs **\$ 349,144.00**

2021-22 Water Improvements

Main BTW Mansvelt & Francis Drake - Buccaneer to State Park

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Mansvelt & Francis Drake - Buccaneer to Drainage Canal

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW Moby Dick & Davy Jones - Drainage Canal to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Francis Drake & John Silver - Buccaneer to State Park

Replace 2" Undersized Galv Watermain with 4" PVC Main

Main BTW John Silver & Jolly Roger - Buccaneer to State Park

Replace 2" Undersized Galv Watermain with 4" PVC Main

Projected 2021-20 Construction Costs **\$ 282,030.00**

2022-23 Water Improvements

Main Jamaica Cove - Turn to Termini

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Capt Kidd & Lewis Scott - Buccaneer to Drainage Canal

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Capt Bligh & Capt Hook - Drainage Canal to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Lewis Scot & Jean LaFitte - Buccaneer to Drainage Canal

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Projected 2022-23 Construction Costs **\$ 361,808.00**

2023-24 Water Improvements

Main BTW Edward Teach & Capt Kidd - Buccaneer to Drainage Canal

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Davy Jones & Poce DeLeon - Bob Smith to Drainage Canal

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main BTW Jolly Roger & Cabeza de Vaca - Bob Smith to Basin

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Cabeza de Vaca - E. Termini to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Montego Way - E. Terminito Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Tahiti Way - E. Temini to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Kingston Way - E. Termini to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Pelican Way - E. Temini to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Main Managua Way - E. Termini to Bob Smith

Replace 1.5" Undersized PVC Watermain with 4" PVC Main

Projected 2023-24- Construction Costs **\$ 415,916.00**